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Part 1 - A1 ternate Water SUDD~Y 
The final draft of the Part 1 Work Plan, Revision 1, and the responses to Ohio 
EPA comments were transmitted to the U.S. EPA and Ohio EPA on December 31, 
1991. 

The Department of Energy (DOE) has conducted discussions with Albright & 
Wilson Americas, Inc. (AWA) technical personnel concerning realignment of the 
piping layout. 
exposure to existing gas 1 ines, and unnecessary sampling by avoiding suspect 
contamination areas on the AWA property. 
expected since changes to the design will be made prior to open bids. 

This realignment effort is intended to minimize excavation, 

Impact to the schedule is not 

A meeting was held on December 30, 1991, with Mr. Lienesch to discuss his 
concerns about an alternate water supply easement on his property. Mr. 
Lienesch does not want a perpetual easement, but may accept a temporary 
easement if the industrial users will be tied in to the future public water 
supply, when available. DOE/WEMCO advised him of the various legal agreements 
and commitments with the industrial users and the regulators, but stated that 
DOE will evaluate his offer. All parties walked the proposed easement 
routing; concerns o f  various routings, including the option along the CSX 
Rai 1 road easement , were discussed. 
DOE will evaluate in detail the CSX Railroad property for possible use. 
DOE/WEMCO stated that Mr. Lienesch would be contacted again with the answers 
to his concerns. 
contact him in early January regarding the existing plan for easement 
acquisition, whereupon specifics would be discussed. 

A Congressional Inquiry regarding easement acquisition on Mr. Lienesch’s 
property was received from Senator John Glenn. 
prepared which indicated that three options could be used to avoid his 
property. 
costly than the present routing through his property. 

Part 2 - Pump and Discharqe 

I 
I He was also advised that the Corps of Engineers (COE) would 

~ 

A draft response letter was 

However, evaluation indicated that the options would be much more 

I 
A. M. Keeney, Design Consultant for part 2 of the South Groundwater 
Contamination Plume Removal Action, submitted the design of package 2A which 
includes the pipeline from south of Willey Road on the Knollman property, to 
and including, manhole 182B on an easement owned by FEMP on Knollman property. 

The properties required for construction of packages 2C, the well field, and 
20, the pump test, were defined. Requirements for easement acquisition were 
transmitted to the COE, via DOE Oak Ridge procurement and contract division on 
December 20, 1991. P 



Approval from DOE, to proceed on the purchase of longlead material (high 
density Polyethylene pipe and fittings), was given to YEMCO on December 30, 
1991. This will enhance our efforts to meet our EPA commitment date of 
January 29, 1993. 

Papt 3 - Installation and ODeration of an Interim Advanced Wastewater 
Treatment IIAWlJTl System to reduce Uranium Loadinu to the Great Miami River to 
a Level less than 1,700 Pounds Der Year 

The pre-bid meeting for the Interim Advanced Wastewater Treatment System - 
Uti1 ities Services subcontract was held on January 3, 1992. 
internal reviews of both the Safety Assessment and Risk Assessment 
documentation for the Interim Treatment Facility at the Storm Water Retention 
Basin. 

WEMCO completed 

Final document approvals are scheduled by the end o f  January 1992. 

A final design review will be conducted by WEMCO on the Interim Advanced 
Wastewater Treatment Faci 1 i ty at the Bi o-deni tri f i cat i on/Effl uent Treatment 
Facility beginning January 14, 1992. Following approval of this package in 
late January 1992, the Construction Manager will assume construction 
responsi bi 1 i ty for contract award and construction. 


